start finish M&S EEngF1 (JG) EEngF2 (JF) EEngF3(LB) comments
1.2.1.10.13 BLS-ADF transition system
1.2.1.10.13.1 |Procure cables 3/15/2005| 5/31/2005| $ 17,220.48 10% 770% 0% 192 cables
1.2.1.10.13.2 |Patch panel chasis 6/1/2005| 6/30/2005( $ 5,634.20 20% 580% 0% for 44 chassis
1.2.1.10.13.3 |patch panel board - prototype 3/1/2005| 5/31/2005| $§  200.00 10% 910% 20%| 1820%
1.2.1.10.13.4 |patch panel board - production 6/1/2005| 6/30/2005| $ 5,788.20 20% 580% 0% 60% 85 boards
1.2.1.10.13.5 |paddle card - prototype 3/1/2005| 3/31/2005| $§  200.00 20% 600% 30% 900% 60%| abandoned design
1.2.1.10.13.6 |ADF transition card - prototype 5/1/2005| 5/31/2005{ $ 5,000.00 20% 600% 40%| 1200% 60% 21 cards
1.2.1.10.13.7 |ADF transition card - production 6/1/2005]| 7/15/2005| $19,519.55 15% 660% 10% 440% 60% 85 cards
1.2.1.10.13.8 |ADF transition cage 6/1/2005| 7/15/2005{ $ 1,136.82 15% 660% 0%
total 3/1/2005| 7/15/2005| $54,699.25 39%| 5360% 32%| 4360% 59%




